From: Moore, Gary

To: "Steve Wilson"; Jonathan Carroll

Cc: Moran, Gloria; Eppler, David

Subject: RE: Update on Falcon Cleanup Ingleside
Date: Friday, March 02, 2018 3:38:30 PM
Steve:

Thanks for the update and timing. As we have discussed, your progress has been non-existent for
some time. It is very important that you guys meet this timing to show that you are willing and
capable of completing the removal action. | am getting pressured from my management to
complete this action this year.

The items that you describe seem to meet the below remaining items: 1, 2, and 4. You need to also
be thinking about items 3 and 5.

EPA Understanding of Remaining Removal Action Items:
Iltem 1. Tank 7 - Disposal of waste placed in roll-off boxes;

ltem 2: Tank 12 (Moved from T13) — Treat/dispose of oily water and remove./dispose of
accumulated tank bottoms;

ltem 3: Refi nery Piping/Equipment - Evaluate/Remove/Dispose of waste within inactive
piping and equipment;

ltem 4: Asbestos Evaluation/Removal - Eval uate/Remove/Di spose of Asbestos Containing
materials throughout the site;

ltem 5: Final Report Plan - Begin preparation of final report for removal action including all
information from 2003 to compl etion.

Thanks,
Gary Moore
2147891627

From: Steve Wilson [mailto:swilsonwse@gmail.com]

Sent: Friday, March 02, 2018 1:47 PM

To: Moore, Gary <Moore.Gary@epa.gov>; Jonathan Carroll <jcarroll@lazarusenergy.com>
Subject: Update on Falcon Cleanup Ingleside

Gary
This our plan going forward:
1 Get samples (analysis) and approval to moveto US Ecology Corpus TRICOR will get

samples (TRICOR).
2. Move enough material in Rain for Rent boxesto additional boxes ( Evergreen ) to move
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safely to US Ecology and return boxes to Rain For Rent (Scott, Ramos).

3. PO for TRICOR ( Sampling and getting permit TCEQ for water evaporation ), Evergreen (
boxes and moving material to US Ecology) and Asbestos sampling and disposing. ( Steve)
4. After permit for water is obtained then start moving water for both evaporation and
Irrigation. TRICOR to monitor.

Timing

1.3/15

2. 3/21 will start as soon as boxes arrive
3.35

4 4/15 depends upon agency response

Thanks

Steve
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